TACF Restoration Plan Process Flow **ACTION** TIMELINE Identify tracks Initialization Establish Steering Committee Phase 2010 Establish Writing Group Feedback **Process** Jan/Feb 2011 Solicit inputs/comments Review status Regional Conduct workshops, as needed Membership Meetings Breeding/ Reintroduction/ Development/ Membership Testing Business Ecological New England Mid-Atlantic Southern Analyze inputs Facilitate conflict resolution Northern Seek consensus Outline/Prepare/Revise Plan March Facilitate review by steering committee 2011 April 2011 Present plan to Board of Directors October 2011 Periodic Approve plan Review Annually of Plan